



MORGAN COUNTY SR-29 US-27

PIN: 101411.02

FROM NORTH OF SR-328 TO NORTH OF RAY CROSS RD/MOSSY GROVE RD (FORMERLY WESTMINSTER RD) (IA)~
Length - 2.5 (Reconstruction)
The Right-of-Way and/or Utility process is underway.

MORGAN COUNTY SR-29 US-27

PIN: 101411.03

NORTH OF RAY CROSS RD/MOSSY GROVE RD(FORMERLY WESTMINSTER RD) TO SR-62 IN WARTBURG (IA)~
Length - 4.9 (Reconstruction)
The Preliminary Engineering (PE-Design) is underway.

MORGAN COUNTY SR-62

PIN: 124516.01

(KNOXVILLE HIGHWAY), FROM PETIT LANE TO SR-116 (IA)~
Length - 3.1 (Widen)
The Concept Report (Planning Document) is complete.

MORGAN COUNTY SR-62

PIN: 124516.02

(KNOXVILLE HIGHWAY), FROM SR-116 TO ROCK BRIDGE ROAD (IA)~
Length - 3.3 (Widen)
The Concept Report (Planning Document) is complete.

MORGAN - ROANE COUNTIES SR-62

PIN: 124516.03

FROM ROCK BRIDGE ROAD IN MORGAN COUNTY TO NEAR SR-61 IN ROANE COUNTY (IA)~
Length - 4.7 (Widen)
The Concept Report (Planning Document) is complete.

MORGAN COUNTY SR-298

PIN: 124515.00

(GENESIS ROAD), BRIDGE OVER CLEAR CREEK, LM 6.05 (IA)~
Length - 0.1 (Bridge Replacement)
The Concept Report (Planning Document) is underway.

MORGAN COUNTY Macedonia Road

PIN: 124501.00

MACEDONIA ROAD, BRIDGE OVER EMORY RIVER, LM 7.80 (IA)
Length - 0.0 (Bridge Replacement)
The Right-of-Way and/or Utility process is underway.



MORGAN COUNTY

PIN: 104027.41

BRUSHY MOUNTAIN STATE PENITENTIARY, STREAM MITIGATION
Length - 0.0 (Env Mitigation and Wildlife Connectivity)
The Preliminary Engineering (PE-Design) is underway.

ROANE - MORGAN COUNTIES SR-29 US-27

PIN: 101411.00

FROM SR-61 IN HARRIMAN (ROANE COUNTY) TO SR-62 IN MORGAN COUNTY
Length - 9.7 (Location and Environmental Study)
~The Preliminary Engineering (PE-Design) is underway.



MORGAN COUNTY SR-329
FROM NEAR SR-62 TO NEAR SR-29 (RESURFACE & SAFETY) LENGTH - 9.710

PIN: 131601.00

CONTRACT NO.: CNX083
LET TO CONTRACT: 3/31/2023
CONTRACTOR: ROGERS GROUP, INC.
BID PRICE : \$1,154,384.15
EST. COMPLETION DATE: JULY, 2023

MORGAN COUNTY SR-116
(PETROS HWY), BRIDGE OVER STOCKSTILL CREEK, LM 2.26 (IA) (BRIDGE REPLACEMENT) LENGTH - 0.010

PIN: 124513.00

CONTRACT NO.: CNX143
LET TO CONTRACT: 5/12/2023
CONTRACTOR: PAVE GRADE & AGGREGATE, INC
BID PRICE : \$944,489.40
EST. COMPLETION DATE: SEPTEMBER, 2024

MORGAN COUNTY SR-116
(PETROS HWY.), BRIDGE OVER STOCKSTILL CREEK, LM 2.60 (IA) (BRIDGE REPLACEMENT) LENGTH - 0.010

PIN: 124514.00

CONTRACT NO.: CNX143
LET TO CONTRACT: 5/12/2023
CONTRACTOR: PAVE GRADE & AGGREGATE, INC
BID PRICE : \$1,354,861.60
EST. COMPLETION DATE: SEPTEMBER, 2024

MORGAN COUNTY
VARIOUS LOCAL ROADS IN MORGAN COUNTY (LOCAL ROADS SAFETY INITIATIVE) (SAFETY)

PIN: 128634.57

CONTRACT NO.: CNX146
LET TO CONTRACT: 5/12/2023
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$465,559.10
EST. COMPLETION DATE: SEPTEMBER, 2023

MORGAN COUNTY SR-62
FROM NEAR CHESTNUT RIDGE COMMUNITY CHAPEL MISSIONARY BAPTIST CHURCH TO NEAR BART WOOLUM ROAD (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 6.000

PIN: 131297.00

CONTRACT NO.: CNX147
LET TO CONTRACT: 5/12/2023
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$119,733.00
EST. COMPLETION DATE: SEPTEMBER, 2023



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

7/25/2023

MORGAN COUNTY SR-62

PIN: 131298.00

FROM NEAR ISLAND FORD ROAD TO NEAR FRANK OWENS ROAD (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 5.000

CONTRACT NO.: CNX147
LET TO CONTRACT: 5/12/2023
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$93,060.10
EST. COMPLETION DATE: SEPTEMBER, 2023