



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/13/2021

UNION COUNTY SR-33

PIN: 101416.00

KNOX COUNTY LINE TO SOUTH OF SR-144 LEFT (IA)
Length - 5.2 (Reconstruction)
The right-of-way and/or utility process is underway.

UNION COUNTY SR-61

PIN: 104563.02

FROM NORTH DAVID DRIVE TO TATER VALLEY ROAD (EPD/PHASE 2) (IA)
Length - 2.2 (Realignment)
The engineering is underway.

UNION COUNTY SR-61

PIN: 104563.04

FROM NORTH OF ARCHER ROAD TO SOUTH OF JIM TOWN ROAD (PHASE 2) (IA)
Length - 4.5 (Miscellaneous Safety Improvements)
The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/13/2021

UNION COUNTY SR-33

PIN: 100493.01

BRIDGE OVER CLINCH RIVER, LM 15.67 (BRIDGE REPAIR) LENGTH - 0.010

CONTRACT NO.: CNU132
LET TO CONTRACT: 3/27/2020
CONTRACTOR: JAMISON CONSTRUCTION, LLC
BID PRICE : \$310,384.00
EST. COMPLETION DATE: JANUARY, 2021

UNION COUNTY

PIN: 125450.57

VARIOUS LOCAL ROADS IN UNION COUNTY (LOCAL ROADS SAFETY INITIATIVE) (MISCELLANEOUS SAFETY IMPROVEMENTS)

CONTRACT NO.: CNT367
LET TO CONTRACT: 12/13/2019
CONTRACTOR: HIGHWAY MARKINGS, INC.
BID PRICE : \$165,505.35
EST. COMPLETION DATE: JANUARY, 2021