TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

10/17/2019

BLOUNT COUNTY   SR-33   US-411

INTERSECTION AT FOOTHILLS MALL DRIVE/MONTGOMERY LANE, LM 10.21
Length - 0.3 (Intersection Improvements)
The right-of-way and/or utility process is underway.

BLOUNT COUNTY   SR-35   US-411

SEVIERVILLE ROAD(US-411/SR-35), FROM WASHINGTON STREET TO WALNUT STREET
Length - 0.5 (Reconstruction)
The engineering is underway.

BLOUNT COUNTY   SR-115   US-129BP

FROM SR-73 (LAMAR ALEXANDER PKWY) TO SR-35 (HALL ROAD) (IA)
Length - 2.9 (Reconstruction)
The engineering is underway.

BLOUNT COUNTY   SR-115   US-129

(RELOCA TED ALCOA HIGHWAY), FROM HUNT ROAD INTERCHANGE, SOUTH OF AIRPORT ROAD TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD
Length - 5.5 (Location and Environmental Study)
~The right-of-way and/or utility process is underway.

BLOUNT COUNTY   SR-115   US-129

(RELOCA TED ALCOA HIGHWAY), FROM PROPOSED INTERCHANGE AT TYSON BLVD TO SR-162 (PELLISSIPPI PARKWAY) (IA)
Length - 2.4 (Construction-New)
The right-of-way and/or utility process is underway.

BLOUNT COUNTY   SR-115   US-129

(RELOCA TED ALCOA HIGHWAY), FROM SR-162(PELLISSIPPI PARKWAY) TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD (IA)
Length - 1.3 (Construction-New)
The right-of-way and/or utility process is underway.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

BLOUNT - KNOX COUNTIES  SR-115  US-129

(PELLISSIPPI PARKWAY), FROM I-140 (PELLISSIPPI PARKWAY) TO CHEROKEE TRAIL
Length - 8.1 (Location and Environmental Study)
The engineering is underway.

BLOUNT COUNTY  SR-115  US-129

(ALCOA HIGHWAY), PELLISSIPPI PARKWAY TO SOUTH OF TOPSIDE ROAD. (IA)
Length - 2.7 (Widen)
The engineering is underway.

KNOX - BLOUNT COUNTIES  SR-115  US-129

ITS EXPANSION FROM SOUTH OF TOPSIDE ROAD TO CHEROKEE TRAIL INTERCHANGE (IA)
PRIORITY 1
Length - 5.6 (Intelligent Transportation System)
This project is in the early stages of development.

BLOUNT - KNOX COUNTIES  SR-115  US-129

ITS EXPANSION FROM I-140 IN BLOUNT COUNTY TO CHEROKEE TRAIL IN KNOX COUNTY (IA)
Length - 7.4 (Intelligent Transportation System)
The engineering is underway.

BLOUNT COUNTY  SR-162 EXT

(ALCOA HIGHWAY), FROM SR-33 TO SR-73 (US-321) (IA)
Length - 4.5 (Stage Construction-New)
The engineering is underway.

BLOUNT COUNTY  SR-162 EXT

(ALCOA HIGHWAY), FROM SR-33 TO SR-73 (US-321) (IA)
Length - 4.5 (Paving)
The engineering is underway.

BLOUNT COUNTY  SR-333

FROM WRIGHT'S FERRY ROAD TO TVA LAB ROAD
Length - 1.0 (Turn Lanes)
The environmental studies are complete.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

10/17/2019

BLOUNT COUNTY   SR-336
PIN: 101725.02

MONTVALE STATION ROAD TO SR-73(LAMAR ALEXANDER PARKWAY) (IA)
Length - 0.6  (Widen)
The engineering is underway.

BLOUNT COUNTY

VARIOUS LOCAL ROADS IN BLOUNT COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

BLOUNT COUNTY   Burnett Station Road
PIN: 127848.00

BURNETT STATION ROAD, FROM I.C. KING ROAD TO HUSKEY VALLEY ROAD
Length - 1.8  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

BLOUNT COUNTY   Morganton Road
PIN: 127864.00

MORGANTON ROAD, FROM PANORAMA ROAD TO CLENDENEN ROAD
Length - 0.5  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

BLOUNT COUNTY   SIA
PIN: 120064.00

INDUSTRIAL ACCESS ROAD(CUSICK ROAD) SERVING ALUMINUM COMPANY OF AMERICA IN
ALCOA
Length - 0.3  (Construction-New)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

BLOUNT COUNTY   SIA
PIN: 123033.00

INDUSTRIAL ACCESS SERVING PROJECT PYTHON METEOR
(Widen and Resurfacing)
The engineering is underway.

BLOUNT COUNTY   SIA
PIN: 124863.00

INDUSTRIAL ACCESS ROAD SERVING DENSO
(Construction-New)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.
BLOUNT COUNTY SIA

ROBERT C. JACKSON DRIVE, FROM SR-73 (US-321, WEST LAMAR ALEXANDER PKWY) TO MIDDLE SETTLEMENTS ROAD
(Widen and Resurfacing)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2020.

KNOX - BLOUNT COUNTRIES I-140

ITS EXPANSION FROM I-140 MM 2 TO SR-115 (US-129, ALCOA HWY., EXIT 11) (IA)
Length - 9.2 (Intelligent Transportation System)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2019.

KNOX - BLOUNT - SEVIER COUNTRIES SR-71 US-441

(CHAPMAN HWY), FROM NEAR BLOUNT AVENUE TO NEAR SR-338 (BOYDS CREEK HWY) IN SEYMOUR (IA)
Length - 10.3 (Intersection Improvements and Signals)
The engineering is underway.
BLOUNT COUNTY  SR-33  
FROM OLD KNOXVILLE PIKE TO EAST LINCOLN ROAD (INTERSECTION IMPROVEMENTS AND SIGNALS) LENGTH - 0.570

CONTRACT NO.: CNS203
LET TO CONTRACT: 5/11/2018
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.
BID PRICE : $1,227,280.50
EST. COMPLETION DATE: DECEMBER, 2019

BLOUNT COUNTY  SR-73  US-321  
FROM NEAR COURT STREET TO NEAR TUCKALECHEE PIKE (RESURFACE & SAFETY) LENGTH - 4.800

CONTRACT NO.: CNT134
LET TO CONTRACT: 5/10/2019
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE : $2,145,158.90
EST. COMPLETION DATE: NOVEMBER, 2019

BLOUNT COUNTY  SR-335  
FROM NEAR SR-33 TO NEAR SR-73(EXCLUDING LM 2.31 - 2.43) (RESURF, SAFETY & BR REPAIR) LENGTH - 3.480

CONTRACT NO.: CNT134
LET TO CONTRACT: 5/10/2019
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE : $779,161.75
EST. COMPLETION DATE: NOVEMBER, 2019

BLOUNT COUNTY  SR-73  US-321  
FROM SR-335 TO NEAR COURT STREET (RESURFACE & SAFETY) LENGTH - 4.500

CONTRACT NO.: CNT134
LET TO CONTRACT: 5/10/2019
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE : $2,529,507.45
EST. COMPLETION DATE: NOVEMBER, 2019

BLOUNT COUNTY  SR-115  US-129  
(RELOCIATED ALCOA HIGHWAY), FROM SR-35(HALL ROAD), SOUTH OF AIRPORT ROAD TO PROPOSED INTERCHANGE AT TYSON BOULEVARD (IA) (WIDEN) LENGTH - 1.500

CONTRACT NO.: CNS272
LET TO CONTRACT: 12/7/2018
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : $39,296,633.83
EST. COMPLETION DATE: NOVEMBER, 2021