COCKE COUNTY  I-40

(ITS RURAL DEPLOYMENT) FROM JEFFERSON COUNTY LINE TO NORTH CAROLINA STATE LINE (IA)
Length - 21.9 (Intelligent Transportation System)
This project is in the early stages of development.

COCKE COUNTY  I-40

INTERCHANGE AT SR-9
Length - 0.7 (Intersection Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

COCKE COUNTY  I-40

WESTBOUND AT LM 18.3 AND LM 20.8
(Mitigation - Rockfall)
The engineering is underway.

COCKE COUNTY  SR-9  US-25

BRIDGE OVER BRANCH, LM 21.43
Length - 0.0 (Bridge Replacement)
The engineering is underway.

COCKE COUNTY  SR-32  US-321

FROM SR-73 AT COSBY TO WILTON SPRINGS ROAD (IA)
Length - 6.9 (Construction-New)
The engineering is underway.

COCKE COUNTY  SR-32

FROM NEW CAVE CHURCH ROAD TO HERITAGE BLVD IN NEWPORT (RSAR)
Length - 0.4 (Intersection Improvements and Signals)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.

COCKE COUNTY  SR-35  US-321

(NEWPORT BYPASS), FROM SR-9 TO SAINT TIDE HOLLOW ROAD (IA)
Length - 4.7 (Construction-New)
The right-of-way and/or utility process is underway.
COCKE COUNTY

VARIOUS LOCAL ROADS IN COCKE COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.

HAMBLEN - COCKE COUNTIES  SR-160

(ENKA HIGHWAY) BRIDGE OVER OVERFLOW, LM 0.14, IN HAMBLEN COUNTY AND BRIDGE OVER
NOLICHUCHY RIVER, LM 11.87, IN COCKE COUNTY (IA BUNDLE)
Length - 0.1  (Bridge Replacement)
The engineering is underway.
COCKE COUNTY   SR-32  US-321  
FROM SR-73(WILTON SPRINGS) TO SOUTH OF I-40 (RECONSTRUCTION) LENGTH - 5.150

| CONTRACT NO. | CNP033 |
| LET TO CONTRACT | 2/13/2015 |
| CONTRACTOR | CHARLES BLALOCK & SONS, INC. |
| BID PRICE | $14,792,379.36 |
| EST. COMPLETION DATE | OCTOBER, 2019 |

COCKE COUNTY   SR-9  US-25  
(US-25, E. BROADWAY), BRIDGE OVER PIGEON RIVER, LM 6.82 (BRIDGE REPAIR)

| CONTRACT NO. | CNT004 |
| LET TO CONTRACT | 5/10/2019 |
| CONTRACTOR | NEWPORT PAVING COMPANY, INC. |
| BID PRICE | $322,366.21 |
| EST. COMPLETION DATE | NOVEMBER, 2019 |

COCKE COUNTY   SR-9  US-25  
FROM NEAR SR-73 TO NEAR SR-107 (EXCLUDING LM 7.08 - 7.26; 8.74 - 8.88; 10.24 -10.37). (RESURFACING) LENGTH - 10.280

| CONTRACT NO. | CNT004 |
| LET TO CONTRACT | 5/10/2019 |
| CONTRACTOR | NEWPORT PAVING COMPANY, INC. |
| BID PRICE | $1,400,303.50 |
| EST. COMPLETION DATE | NOVEMBER, 2019 |