TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

UNION COUNTY   SR-33

KNOX COUNTY LINE TO SOUTH OF SR-144 LEFT (IA)
Length - 5.2  (Reconstruction)
The right-of-way and/or utility process is underway.

UNION COUNTY   SR-61

FROM NORTH DAVID DRIVE TO TATER VALLEY ROAD (EPD/PHASE 2) (IA)
Length - 2.2  (Realignment)
The engineering is underway.

UNION COUNTY   SR-61

FROM NORTH OF ARCHER ROAD TO SOUTH OF JIM TOWN ROAD (PHASE 2) (IA)
Length - 4.5  (Miscellaneous Safety Improvements)
The engineering is underway.

UNION COUNTY

VARIOUS LOCAL ROADS IN UNION COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0  (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 4th Quarter Calendar Year 2019.
UNION COUNTY  SR-144
FROM SR-131 TO SR-33 (RESURF, SAFETY & BR REPAIR) LENGTH - 5.030

CONTRACT NO.:  CNT261
LET TO CONTRACT:  6/21/2019
CONTRACTOR:  APAC-ATLANTIC, INC.
BID PRICE :  $598,051.40
EST. COMPLETION DATE:  NOVEMBER, 2019