



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

BLOUNT COUNTY SR-33 US-411

PIN: 118422.00

INTERSECTION AT FOOTHILLS MALL DRIVE/MONTGOMERY LANE, LM 10.21
Length - 0.3 (Intersection Improvements)
The right-of-way and/or utility process is underway.

BLOUNT COUNTY SR-35 US-411

PIN: 113608.00

SEVIERVILLE ROAD(US-411/SR-35), FROM WASHINGTON STREET TO WALNUT STREET
Length - 0.5 (Reconstruction)
The engineering is underway.

BLOUNT COUNTY SR-115 US-129BP

PIN: 124754.00

FROM SR-73 (LAMAR ALEXANDER PKWY) TO SR-35 (HALL ROAD) (IA)
Length - 2.9 (Reconstruction)
The engineering is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.00

(RELOCATED ALCOA HIGHWAY), FROM HUNT ROAD INTERCHANGE, SOUTH OF AIRPORT ROAD
TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD
Length - 5.5 (Location and Environmental Study)
~The right-of-way and/or utility process is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.02

(RELOCATED ALCOA HIGHWAY), FROM PROPOSED INTERCHANGE AT TYSON BLVD TO SR-162
(PELLISSIPPI PARKWAY) (IA)
Length - 2.4 (Construction-New)
The right-of-way and/or utility process is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.03

(RELOCATED ALCOA HIGHWAY), FROM SR-162(PELLISSIPPI PARKWAY) TO EXISTING SR-115 AT
SOUTH SINGLETON STATION ROAD (IA)
Length - 1.3 (Construction-New)
The right-of-way and/or utility process is underway.



BLOUNT - KNOX COUNTIES SR-115 US-129

PIN: 100241.00

(ALCOA HIGHWAY), FROM I-140 (PELLISSIPPI PARKWAY) TO CHEROKEE TRAIL
Length - 8.1 (Location and Environmental Study)
~The engineering is underway.

BLOUNT - KNOX COUNTIES SR-115 US-129

PIN: 124133.00

ITS EXPANSION FROM I-140 IN BLOUNT COUNTY TO CHEROKEE TRAIL IN KNOX COUNTY (IA)
Length - 7.4 (Intelligent Transportation System)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.

BLOUNT COUNTY SR-115 US-129

PIN: 100241.01

(ALCOA HIGHWAY), PELLISSIPPI PARKWAY TO SOUTH OF TOPSIDE ROAD. (IA)
Length - 2.7 (Widen)
The engineering is underway.

BLOUNT COUNTY SR-162 EXT

PIN: 101423.00

(PELLISSIPPI PARKWAY), FROM SR-33 TO SR-73 (US-321) (IA)
Length - 4.5 (Stage Construction-New)
The engineering is underway.

BLOUNT COUNTY SR-162 EXT

PIN: 101423.01

(PELLISSIPPI PARKWAY), FROM SR-33 TO SR-73 (US-321) (IA)
Length - 4.5 (Paving)
~The engineering is underway.

BLOUNT COUNTY SR-333

PIN: 125014.00

FROM WRIGHT'S FERRY ROAD TO TVA LAB ROAD
Length - 1.0 (Turn Lanes)
The environmental studies are complete.

BLOUNT COUNTY SR-336

PIN: 101725.02

MONTVALE STATION ROAD TO SR-73(LAMAR ALEXANDER PARKWAY) (IA)
Length - 0.6 (Widen)
The engineering is underway.



BLOUNT COUNTY

PIN: 125450.00

VARIOUS LOCAL ROADS IN BLOUNT COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(Safety)
The planning report is complete.

BLOUNT COUNTY Burnett Station Road

PIN: 127848.00

BURNETT STATION ROAD, FROM I.C. KING ROAD TO HUSKEY VALLEY ROAD
Length - 1.8 (Miscellaneous Safety Improvements)
The planning report is complete.

BLOUNT COUNTY Morganton Road

PIN: 127864.00

MORGANTON ROAD, FROM PANORAMA ROAD TO CLENDENEN ROAD
Length - 0.5 (Safety)
The planning report is complete.

BLOUNT COUNTY SIA

PIN: 120064.00

INDUSTRIAL ACCESS ROAD(CUSICK ROAD) SERVING ALUMINUM COMPANY OF AMERICA IN
ALCOA
Length - 0.3 (Construction-New)
A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2019.

BLOUNT COUNTY SIA

PIN: 123033.00

INDUSTRIAL ACCESS SERVING PROJECT PYTHON METEOR
(Widen and Resurfacing)
The engineering is underway.

BLOUNT COUNTY SIA

PIN: 124863.00

INDUSTRIAL ACCESS ROAD SERVING DENSO
(Construction-New)
The engineering is underway.

BLOUNT COUNTY SIA

PIN: 126711.00

ROBERT C. JACKSON DRIVE, FROM SR-73 (US-321, WEST LAMAR ALEXANDER PKWY) TO MIDDLE
SETTLEMENTS ROAD
(Widen and Resurfacing)
The right-of-way and/or utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

KNOX - BLOUNT COUNTIES I-140

PIN: 124131.00

ITS EXPANSION FROM I-140 MM 2 TO SR-115 (US-129, ALCOA HWY., EXIT 11) (IA)
Length - 9.2 (Intelligent Transportation System)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.

KNOX - BLOUNT - SEVIER COUNTIES SR-71 US-441

PIN: 124784.00

(CHAPMAN HWY), FROM NEAR BLOUNT AVENUE TO NEAR SR-338 (BOYDS CREEK HWY) IN
SEYMOUR (IA)
Length - 10.3 (Intersection Improvements and Signals)
The engineering is underway.



BLOUNT COUNTY SR-33 PIN: 118351.00
FROM OLD KNOXVILLE PIKE TO EAST LINCOLN ROAD (INTERSECTION IMPROVEMENTS AND SIGNALS) LENGTH - 0.570

CONTRACT NO.: CNS203
LET TO CONTRACT: 5/11/2018
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.
BID PRICE : \$1,227,280.50
EST. COMPLETION DATE: MAY, 2019

BLOUNT COUNTY SR-115 US-129BP PIN: 118426.00
INTERSECTION AT SR-73 (US-321, W. LAMAR ALEXANDER PARKWAY), LM 11.32 (INTERSECTION IMPROVEMENTS AND SIGNALS) LENGTH - 0.606

CONTRACT NO.: CNS259
LET TO CONTRACT: 10/5/2018
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE : \$4,179,010.95
EST. COMPLETION DATE: JULY, 2019

BLOUNT COUNTY SR-115 US-129 PIN: 101651.01
(RELOCATED ALCOA HIGHWAY), FROM SR-35(HALL ROAD), SOUTH OF AIRPORT ROAD TO PROPOSED INTERCHANGE AT TYSON BOULEVARD (IA) (WIDEN) LENGTH - 1.500

CONTRACT NO.: CNS272
LET TO CONTRACT: 12/7/2018
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : \$39,296,633.83
EST. COMPLETION DATE: NOVEMBER, 2021

LOUDON - BLOUNT COUNTIES SR-73 US-321 PIN: 120536.00
FROM NEAR JACKSON BEND ROAD IN LOUDON COUNTY TO WEST OF BALDWIN ROAD IN BLOUNT COUNTY (MISCELLANEOUS SAFETY IMPROVEMENTS) LENGTH - 9.080

CONTRACT NO.: CNS944
LET TO CONTRACT: 12/7/2018
CONTRACTOR: R.D. CONSTRUCTION, LLC
BID PRICE : \$939,591.54
EST. COMPLETION DATE: JULY, 2019