



COCKE COUNTY I-40

PIN: 116022.00

INTERCHANGE AT SR-9
Length - 0.7 (Intersection Improvements)
The engineering is underway.

COCKE COUNTY I-40

PIN: 128001.00

WESTBOUND AT LM 18.3 AND LM 20.8
(Mitigation - Rockfall)
The engineering is underway.

COCKE COUNTY I-40

PIN: 124287.00

BRIDGE OVER GREEN CORNER RD (1321) (IA)
Length - 0.0 (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.

COCKE COUNTY SR-9 US-25

PIN: 127530.00

BRIDGE OVER BRANCH, LM 21.43
Length - 0.0 (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2019.

COCKE COUNTY SR-32 US-321

PIN: 101422.00

FROM SR-73 AT COSBY TO WILTON SPRINGS ROAD (IA)
Length - 6.9 (Construction-New)
The engineering is underway.

COCKE COUNTY SR-32 US-321

PIN: 120046.00

FROM NEW CAVE CHURCH ROAD TO HERITAGE BLVD IN NEWPORT (RSAR)
Length - 0.4 (Intersection Improvements and Signals)
The right-of-way and/or utility process is underway.

COCKE COUNTY SR-35 US-321

PIN: 101399.00

(NEWPORT BYPASS), FROM SR-9 TO SAINT TIDE HOLLOW ROAD (IA)
Length - 4.7 (Construction-New)
The right-of-way and/or utility process is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

COCKE COUNTY SIA

PIN: 122802.00

INDUSTRIAL ACCESS ROAD SERVING OAKCREST LUMBER
(Reconstruction)

A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2019.

HAMBLEN - COCKE COUNTIES SR-160

PIN: 128221.00

(ENKA HIGHWAY) BRIDGE OVER OVERFLOW, LM 0.14, IN HAMBLEN COUNTY AND BRIDGE OVER
NOLICHUCHY RIVER, LM 11.87, IN COCKE COUNTY (IA BUNDLE)

Length - 0.1 (Bridge Replacement)

The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

2/8/2019

COCKE COUNTY SR-32 US-321

PIN: 107349.00

FROM SR-73(WILTON SPRINGS) TO SOUTH OF I-40 (RECONSTRUCTION) LENGTH - 5.150

CONTRACT NO.: CNP033
LET TO CONTRACT: 2/13/2015
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : \$14,792,379.36
EST. COMPLETION DATE: FEBRUARY, 2019