



**MORGAN COUNTY SR-29 US-27**

PIN: 101411.02

FROM NORTH OF SR-328 TO NORTH OF RAY CROSS RD/MOSSY GROVE RD (FORMERLY WESTMINSTER RD) (IA)  
Length - 2.5 (Reconstruction)  
The right-of-way and/or utility process is underway.

**MORGAN COUNTY SR-29 US-27**

PIN: 101411.03

NORTH OF RAY CROSS RD/MOSSY GROVE RD(FORMERLY WESTMINSTER RD) TO SR-62 IN WARTBURG (IA)  
Length - 4.9 (Reconstruction)  
The engineering is underway.

**MORGAN COUNTY SR-29 US-27**

PIN: 124517.00

MORGAN COUNTY HWY. BRIDGE OVER MASSINGALE CREEK (IA)  
Length - 0.0 (Bridge Replacement)  
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

**MORGAN COUNTY SR-62**

PIN: 124516.01

(KNOXVILLE HIGHWAY), FROM PETIT LANE TO SR-116 (IA)  
Length - 3.1 (Widen)  
The planning report is complete.

**MORGAN COUNTY SR-62**

PIN: 124516.02

(KNOXVILLE HIGHWAY), FROM SR-116 TO ROCK BRIDGE ROAD (IA)  
Length - 3.3 (Widen)  
The planning report is complete.

**MORGAN - ROANE COUNTIES SR-62**

PIN: 124516.03

FROM ROCK BRIDGE ROAD IN MORGAN COUNTY TO NEAR SR-61 IN ROANE COUNTY (IA)  
Length - 4.7 (Widen)  
The planning report is complete.

**MORGAN COUNTY SR-116**

PIN: 124513.00

(PETROS HWY), BRIDGE OVER STOCKSTILL CREEK, LM 2.26 (IA)  
Length - 0.0 (Bridge Replacement)  
The right-of-way and/or utility process is underway.



**MORGAN COUNTY SR-116**

PIN: 124514.00

(PETROS HWY.), BRIDGE OVER STOCKSTILL CREEK, LM 2.60 (IA)  
Length - 0.0 (Bridge Replacement)  
The right-of-way and/or utility process is underway.

**MORGAN COUNTY SR-298**

PIN: 124515.00

(GENESIS ROAD), BRIDGE OVER CLEAR CREEK, LM 6.05 (IA)  
Length - 0.1 (Bridge Replacement)  
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

**MORGAN COUNTY Macedonia Road**

PIN: 124501.00

MACEDONIA ROAD, BRIDGE OVER EMORY RIVER (IA)  
Length - 0.0 (Bridge Replacement)  
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2021.

**MORGAN COUNTY WMA**

PIN: 124507.00

WMA ROAD, BRIDGE OVER ISLAND CREEK, LM 10.271 (IA)  
Length - 0.0 (Bridge Replacement)  
A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2021.

**MORGAN COUNTY**

PIN: 104027.41

BRUSHY MOUNTAIN STATE PENITENTIARY, STREAM MITIGATION  
Length - 0.0 (Env Mitigation and Wildlife Connectivity)  
The engineering is underway.

**ROANE - MORGAN COUNTIES SR-29 US-27**

PIN: 101411.00

FROM SR-61 IN HARRIMAN (ROANE COUNTY) TO SR-62 IN MORGAN COUNTY  
Length - 9.7 (Location and Environmental Study)  
~The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION  
Project Status

1/13/2021

**ROANE - MORGAN COUNTIES SR-29 US-27  
FROM SR-61 IN HARRIMAN TO SOUTH OF WHETSTONE ROAD IN MORGAN COUNTY  
(RECONSTRUCTION) LENGTH - 3.370**

PIN: 101411.04

CONTRACT NO.: CNP047  
LET TO CONTRACT: 2/13/2015  
CONTRACTOR: CHARLES BLALOCK & SONS, INC.  
BID PRICE : \$62,793,238.69  
EST. COMPLETION DATE: JANUARY, 2021

**MORGAN COUNTY  
VARIOUS LOCAL ROADS IN MORGAN COUNTY (LOCAL ROADS SAFETY INITIATIVE)  
(MISCELLANEOUS SAFETY IMPROVEMENTS)**

PIN: 125450.56

CONTRACT NO.: CNU100  
LET TO CONTRACT: 10/9/2020  
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, INC.  
BID PRICE : \$146,799.77  
EST. COMPLETION DATE: JUNE, 2021