



MORGAN - ROANE COUNTIES SR-62

PIN: 124516.03

FROM ROCK BRIDGE ROAD IN MORGAN COUNTY TO NEAR SR-61 IN ROANE COUNTY (IA)
Length - 4.7 (Widen)
The planning report is complete.

ROANE COUNTY I-40

PIN: 124523.00

BRIDGE OVER CLINCH RIVER AND NFA A774, LM 11.15 (IA)
Length - 0.3 (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

ROANE COUNTY I-40 US-27

PIN: 130034.00

I-40 INTERCHANGE AT SR-61 (US-27) FROM S OF I-40 AT LM 4.801 TO N OF I-40 AT LM 5.787.
Length - 1.0 (Interchange Lighting)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

ROANE COUNTY I-40

PIN: 127364.00

RAMP IMPROVEMENTS AT STATE ROUTE 58 (EXIT 352) IN KINGSTON
Length - 0.3 (Ramp Improvements)
The engineering is underway.

ROANE COUNTY SR-1 US-70

PIN: 101244.00

FROM SR-61(US-27) IN ROCKWOOD TO MIDTOWN
Length - 6.8 (Location and Environmental Study)
The engineering is underway.

ROANE COUNTY SR-1 US-70

PIN: 101244.03

FROM SR-382 TO NEAR RURITAN ROAD (IA)
Length - 3.5 (Widen)
The engineering is underway.

ROANE COUNTY SR-29 US-27

PIN: 124525.00

(SOUTH ROANE STREET), BRIDGE OVER EMORY RIVER, LM 7.48 (IA)
Length - 0.2 (Bridge Replacement)
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.



ROANE - MORGAN COUNTIES SR-29 US-27

PIN: 101411.00

FROM SR-61 IN HARRIMAN (ROANE COUNTY) TO SR-62 IN MORGAN COUNTY
Length - 9.7 (Location and Environmental Study)
~The engineering is underway.

ROANE COUNTY SR-29 US-27

PIN: 124526.00

BRIDGE OVER SR-29/SR-61, LM 12.10 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is underway.

ROANE COUNTY SR-61

PIN: 127485.00

INTERSECTION AT SR-62/SR-330 (WINTER GAP ROAD), LM 17.765 IN OLIVER SPRINGS
Length - 0.0 (Signalization)
This project is currently advertised for the February 5, 2021 contract letting.

ROANE COUNTY

PIN: 125450.31

VARIOUS LOCAL ROADS IN ROANE COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2021.

ROANE COUNTY Caney Creek Road

PIN: 124519.00

CANEY CREEK ROAD, BRIDGE OVER CANEY CREEK, LM 3.94 (IA)
Length - 0.1 (Bridge Replacement)
The engineering is underway.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

1/13/2021

**ROANE - MORGAN COUNTIES SR-29 US-27
FROM SR-61 IN HARRIMAN TO SOUTH OF WHETSTONE ROAD IN MORGAN COUNTY
(RECONSTRUCTION) LENGTH - 3.370**

PIN: 101411.04

CONTRACT NO.: CNP047
LET TO CONTRACT: 2/13/2015
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : \$62,793,238.69
EST. COMPLETION DATE: JANUARY, 2021

**ROANE COUNTY I-40
WESTBOUND NEAR MM 342 TO NEAR MM 344 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD)
(SAFETY)**

PIN: 128729.00

CONTRACT NO.: CNU224
LET TO CONTRACT: 5/15/2020
CONTRACTOR: RICHARD GOETTLE, INC.
BID PRICE : \$28,800,230.50
EST. COMPLETION DATE: JULY, 2022