



BLOUNT COUNTY SR-35 US-411

PIN: 113608.00

(US-411), FROM NEAR SOUTH WASHINGTON STREET TO NEAR WALNUT STREET
Length - 0.6 (Reconstruction)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY SR-115 US-129BP

PIN: 124754.00

FROM SR-73 (LAMAR ALEXANDER PKWY) TO SR-35 (HALL ROAD) (IA)~
Length - 2.9 (Reconstruction)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY SR-115

PIN: 126765.00

NEAR LM'S 11.1, 14.5, 14.7, 15.07 AND 16.4 IN BLOUNT COUNTY
Length - 0.0 (Mitigation - Rockfall)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.00

(RELOCATED ALCOA HIGHWAY), FROM HUNT ROAD INTERCHANGE, SOUTH OF AIRPORT ROAD
TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD
Length - 5.5 (Location and Environmental Study)
~The Right-of-Way and/or Utility process is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 100241.01

(ALCOA HIGHWAY), PELLISSIPPI PARKWAY TO SOUTH OF LITTLE RIVER (IA)~
Length - 2.7 (Widen)
The Right-of-Way and/or Utility process is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.02

(RELOCATED ALCOA HIGHWAY), FROM PROPOSED INTERCHANGE AT TYSON BLVD TO SR-162
(PELLISSIPPI PARKWAY) (IA)
Length - 2.4 (Construction-New)
The Right-of-Way and/or Utility process is underway.



BLOUNT COUNTY SR-115 US-129

PIN: 101651.04

(RELOCATED ALCOA HIGHWAY), FROM PROPOSED INTERCHANGE AT TYSON BLVD TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD STAGE 1 (IA)

Length - 4.9 (Construction-New)

A contract for construction is scheduled to be let in the 3rd Quarter Calendar Year 2023.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.03

(RELOCATED ALCOA HIGHWAY), FROM SR-162(PELLISSIPPI PARKWAY) TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD (IA)

Length - 1.3 (Construction-New)

The Right-of-Way and/or Utility process is underway.

BLOUNT COUNTY SR-115 US-129

PIN: 101651.05

(RELOCATED ALCOA HIGHWAY), FROM PROPOSED INTERCHANGE AT TYSON BLVD TO EXISTING SR-115 AT SOUTH SINGLETON STATION ROAD STAGE 2 (IA)

Length - 4.9 (Construction-New)

The Right-of-Way and/or Utility process is underway.

BLOUNT - KNOX COUNTIES SR-115 US-129

PIN: 100241.00

(ALCOA HIGHWAY), FROM I-140 (PELLISSIPPI PARKWAY) TO CHEROKEE TRAIL

Length - 8.1 (Location and Environmental Study)

~The Right-of-Way and/or Utility process is underway.

BLOUNT - KNOX COUNTIES SR-115 US-129

PIN: 124133.00

ITS EXPANSION FROM I-140 IN BLOUNT COUNTY TO CHEROKEE TRAIL IN KNOX COUNTY (IA)

Length - 7.4 (Intelligent Transportation System)

~The Preliminary Engineering (PE-Design) is underway.

KNOX - BLOUNT COUNTIES SR-115 US-129

PIN: 124133.01

ITS EXPANSION FROM SOUTH OF TOPSIDE ROAD TO CHEROKEE TRAIL INTERCHANGE (IA)
PRIORITY1~

Length - 5.6 (Intelligent Transportation System)

The Preliminary Engineering (PE-Design) is underway.



BLOUNT COUNTY SR-162 EXT

PIN: 101423.00

(PELLISSIPPI PARKWAY), FROM NEAR SR-33 TO SR-73 (US-321)~
Length - 4.9 (Stage Construction-New)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY SR-162 EXT

PIN: 101423.01

(PELLISSIPPI PARKWAY), FROM SR-33 TO SR-73 (US-321) (IA)
Length - 4.5 (Paving)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY SR-334

PIN: 132168.00

(INDUSTRIAL ACCESS SUPPORT ON SR-334 FOR PROJECT EAGLE) FROM NEAR LOUISVILLE
LOOP ROAD TO NEAR SR-333 (TOPSIDE ROAD)
Length - 0.2 (Reconstruction)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY SR-336

PIN: 101725.02

MONTVALE STATION ROAD TO SR-73(LAMAR ALEXANDER PARKWAY) (IA)
Length - 0.6 (Widen)
The Preliminary Engineering (PE-Design) is underway.

BLOUNT COUNTY

PIN: 104027.48

PISTOL CREEK DAM IN ALCOA, STREAM MITIGATION
Length - 0.0 (Env Mitigation and Wildlife Connectivity)
The Right-of-Way and/or Utility process is underway.

BLOUNT COUNTY

PIN: 104027.33

MCGHEE TYSON AIRPORT SITE IN ALCOA, STREAM MITIGATION~
Length - 0.0 (Env Mitigation and Wildlife Connectivity)
The Right-of-Way and/or Utility process is underway.

KNOX - BLOUNT COUNTIES I-140

PIN: 124131.00

ITS EXPANSION FROM I-140 MM 2 TO SR-115 (US-129, ALCOA HWY., EXIT 11) (IA)
Length - 9.2 (Intelligent Transportation System)
This project is currently advertised for the August 18, 2023 contract letting.



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

7/25/2023

KNOX - BLOUNT - SEVIER COUNTIES SR-71 US-441

PIN: 124784.00

(CHAPMAN HWY), FROM NEAR BLOUNT AVENUE TO NEAR SR-338 (BOYDS CREEK HWY) IN SEYMOUR (IA)~

Length - 10.3 (Intersection Improvements and Signals)

The Preliminary Engineering (PE-Design) is underway.



BLOUNT COUNTY SR-33 US-411 PIN: 130423.00
FROM LOUDON COUNTY LINE TO SR-115 (CALDERWOOD HIGHWAY) (RESURFACE & SAFETY)
LENGTH - 6.090

CONTRACT NO.: CNX045
LET TO CONTRACT: 2/10/2023
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE : \$3,575,373.65
EST. COMPLETION DATE: SEPTEMBER, 2023

BLOUNT COUNTY SIA PIN: 124863.00
INDUSTRIAL ACCESS ROAD SERVING DENSO (CONSTRUCTION-NEW)

CONTRACT NO.: CNU017
LET TO CONTRACT: 3/27/2020
CONTRACTOR: J & M GRADING DIVISION, LLC
BID PRICE : \$4,526,789.40
EST. COMPLETION DATE: JULY, 2023

BLOUNT COUNTY SIA PIN: 126711.00
ROBERT C. JACKSON DRIVE, FROM SR-73 (US-321, WEST LAMAR ALEXANDER PKWY) TO MIDDLE
SETTLEMENTS ROAD (WIDEN AND RESURFACING)

CONTRACT NO.: CNU017
LET TO CONTRACT: 3/27/2020
CONTRACTOR: J & M GRADING DIVISION, LLC
BID PRICE : \$10,937,791.01
EST. COMPLETION DATE: JULY, 2023

BLOUNT COUNTY SIA PIN: 126711.01
PEDESTRIAN BRIDGE OVER ROBERT C. JACKSON DRIVE (CONSTRUCTION-NEW)

CONTRACT NO.: CNU017
LET TO CONTRACT: 3/27/2020
CONTRACTOR: J & M GRADING DIVISION, INC.
BID PRICE : \$2,758,199.67
EST. COMPLETION DATE: JULY, 2023

BLOUNT COUNTY I-140 PIN: 127462.00
FROM KNOX COUNTY LINE TO SR-115 (RESURFACING) LENGTH - 2.250

CONTRACT NO.: CNX107
LET TO CONTRACT: 3/31/2023
CONTRACTOR: APAC-ATLANTIC, INC.
BID PRICE : \$2,889,542.90
EST. COMPLETION DATE: SEPTEMBER, 2023



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

7/25/2023

BLOUNT COUNTY SR-162
FROM NEAR SR-115 TO NEAR SR-33 (RESURFACE & SAFETY) LENGTH - 2.540

PIN: 129129.00

CONTRACT NO.: CNX084
LET TO CONTRACT: 6/2/2023
CONTRACTOR: PRI OF EAST TENNESSEE INC.
BID PRICE : \$1,891,293.75
EST. COMPLETION DATE: OCTOBER, 2023

BLOUNT COUNTY SR-335
FROM SR-334 TO SR-33 (RESURFACE & SAFETY) LENGTH - 4.160

PIN: 130403.00

CONTRACT NO.: CNX084
LET TO CONTRACT: 6/2/2023
CONTRACTOR: PRI OF EAST TENNESSEE INC.
BID PRICE : \$720,515.00
EST. COMPLETION DATE: OCTOBER, 2023

BLOUNT COUNTY SIA
INDUSTRIAL ACCESS SERVING PROJECT PEARL (RECONSTRUCTION)

PIN: 130817.00

CONTRACT NO.: CNV230
LET TO CONTRACT: 9/10/2021
CONTRACTOR: CLAYTON PROPERTIES GROUP, INC. DBA SOUTHERN SITE
CONTRACTORS
BID PRICE : \$4,699,949.63
EST. COMPLETION DATE: DECEMBER, 2023

BLOUNT COUNTY SR-33 US-411
INTERSECTION AT FOOTHILLS MALL DRIVE/MONTGOMERY LANE, LM 10.21 (INTERSECTION IMPROVEMENTS AND SIGNALS) LENGTH - 0.307

PIN: 118422.00

CONTRACT NO.: CNU317
LET TO CONTRACT: 10/9/2020
CONTRACTOR: WHALEY CONSTRUCTION, LLC
BID PRICE : \$3,911,137.19
EST. COMPLETION DATE: DECEMBER, 2023

BLOUNT COUNTY
VARIOUS LOCAL ROADS IN BLOUNT COUNTY (LOCAL ROADS SAFETY INITIATIVE)
(MISCELLANEOUS SAFETY IMPROVEMENTS)

PIN: 128634.04

CONTRACT NO.: CNW298
LET TO CONTRACT: 10/7/2022
CONTRACTOR: SUPERIOR TRAFFIC CONTROL, LLC
BID PRICE : \$429,764.20
EST. COMPLETION DATE: JULY, 2023



TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

7/25/2023

BLOUNT COUNTY SR-115 US-129 PIN: 101651.01
**(RELOCATED ALCOA HIGHWAY), FROM SR-35(HALL ROAD), SOUTH OF AIRPORT ROAD TO
PROPOSED INTERCHANGE AT TYSON BOULEVARD (IA) (WIDEN) LENGTH - 1.500**

CONTRACT NO.: CNS272
LET TO CONTRACT: 12/7/2018
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : \$39,296,633.83
EST. COMPLETION DATE: JULY, 2023

BLOUNT COUNTY SIA PIN: 123033.00
**INDUSTRIAL ACCESS SERVING PROJECT PYTHON METEOR (WIDEN AND RESURFACING) LENGTH -
0.480**

CONTRACT NO.: CNW320
LET TO CONTRACT: 12/9/2022
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : \$5,921,705.36
EST. COMPLETION DATE: AUGUST, 2023

BLOUNT COUNTY SR-333 PIN: 131374.00
**INTERSECTION AT SR-334 (LOUISVILLE ROAD) AND TOPSIDE ROAD, IN LOUISVILLE (SAFETY)
LENGTH - 0.100**

CONTRACT NO.: CNW366
LET TO CONTRACT: 12/9/2022
CONTRACTOR: DAVIS H. ELLIOT CONSTRUCTION COMPANY, INC.
BID PRICE : \$145,330.00
EST. COMPLETION DATE: JULY, 2023