



**JEFFERSON COUNTY I-40**

PIN: 106301.00

BRIDGE OVER FRENCH BROAD RIVER, LM 14.70 (IA)  
Length - 0.7 (Bridge Replacement)  
The right-of-way and/or utility process is underway.

**JEFFERSON COUNTY I-81**

PIN: 124422.00

BRIDGE OVER RAMP TO I-40 RT. LN. ONLY (IA)  
Length - 0.1 (Bridge Replacement)  
The engineering is scheduled to begin in the 1st Quarter Calendar Year 2021.

**JEFFERSON COUNTY I-81**

PIN: 124423.00

I-40 TO SR-341 (ROY MESSER HIGHWAY) (IA)  
Length - 3.8 (Widen)  
The planning document is underway.

**JEFFERSON COUNTY SR-9 US-25W**

PIN: 124424.00

(EAST MEETING STREET) BRIDGE OVER RIMMER CREEK, LM 13.23 (IA)  
Length - 0.0 (Bridge Replacement)  
The right-of-way and/or utility process is underway.

**JEFFERSON COUNTY SR-9 US-25W**

PIN: 124425.00

BRIDGE OVER KOONTZ CREEK, LM 14.24 (IA)  
Length - 0.0 (Bridge Replacement)  
The right-of-way and/or utility process is underway.

**JEFFERSON COUNTY SR-34 US-11E**

PIN: 121820.00

INTERSECTION AT NORTH CHUCKY PIKE  
Length - 0.5 (Turn Lanes with Signal)  
The engineering is underway.

**JEFFERSON COUNTY SR-92**

PIN: 119812.00

BRIDGE OVER MUDDY CREEK, LM 3.12  
Length - 0.1 (Bridge Replacement)  
The engineering is underway.



**JEFFERSON COUNTY SR-113**

PIN: 121459.00

INTERSECTION AT SR-341  
Length - 0.2 (Signalization)  
The engineering is underway.

**JEFFERSON COUNTY SR-113**

PIN: 118948.00

M17LTR1\_C45SR\_SML STR ENG SR113 LM 3.68  
Length - 0.0 (Culvert Replacement)  
The engineering is underway.

**JEFFERSON COUNTY**

PIN: 104027.50

BUSH BROTHERS PROPERTY ANDERSON BRANCH STREAM MITIGATION  
Length - 0.0 (Env Mitigation and Wildlife Connectivity)  
The engineering is underway.

**SEVIER - JEFFERSON COUNTIES SR-35 US-411**

PIN: 101401.00

FROM SIMS ROAD IN SEVIER COUNTY TO GRAPEVINE HOLLOW ROAD IN JEFFERSON COUNTY  
Length - 6.2 (Right-of-Way)  
The right-of-way and/or utility process is underway.

**SEVIER - JEFFERSON COUNTIES SR-35 US-411**

PIN: 101401.01

(NEWPORT HWY.) FROM NEAR SIMS ROAD IN SEVIER COUNTY TO NEAR SR-92 (DICKEY ROAD)  
IN JEFFERSON COUNTY (IA)  
Length - 4.5 (Construction-New)  
The right-of-way and/or utility process is underway.



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/13/2021

**JEFFERSON COUNTY SR-92** PIN: 100494.00  
**BRIDGE OVER FRENCH BROAD RIVER, LM 9.16 IN DANDRIDGE (BRIDGE REPLACEMENT) LENGTH - 0.300**

CONTRACT NO.: CNP287

BID PRICE : \$0.00  
EST. COMPLETION DATE: JANUARY, 2021

**HAMBLEN - JEFFERSON COUNTIES SR-66 REL** PIN: 100248.00  
**NORTH OF I-81 AT SR-341 IN JEFFERSON COUNTY TO SR-160 IN MORRISTOWN (STAGE CONSTRUCTION-NEW) LENGTH - 5.041**

CONTRACT NO.: CNM089  
LET TO CONTRACT: 5/24/2013  
CONTRACTOR: CHARLES BLALOCK & SONS, INC.  
BID PRICE : \$43,048,750.69  
EST. COMPLETION DATE: JANUARY, 2021

**JEFFERSON COUNTY SR-341** PIN: 127840.00  
**FROM NEAR SR-66 TO NEAR CHAMPION LANE (RESURFACE & SAFETY) LENGTH - 0.900**

CONTRACT NO.: CNU093  
LET TO CONTRACT: 5/15/2020  
CONTRACTOR: APAC-ATLANTIC, INC.  
BID PRICE : \$624,045.08  
EST. COMPLETION DATE: MAY, 2021

**JEFFERSON COUNTY SR-92** PIN: 100494.00  
**BRIDGE OVER FRENCH BROAD RIVER, LM 9.16 IN DANDRIDGE (BRIDGE REPLACEMENT) LENGTH - 0.300**

CONTRACT NO.: CNP287  
LET TO CONTRACT: 10/16/2015  
CONTRACTOR: SIMPSON CONSTRUCTION COMPANY, INC.  
BID PRICE : \$29,106,151.81  
EST. COMPLETION DATE: JANUARY, 2021

**HAMBLEN - JEFFERSON COUNTIES SR-66 REL** PIN: 100248.01  
**NORTH OF I-81 AT SR-341 IN JEFFERSON COUNTY TO SR-160 IN MORRISTOWN (PAVING) LENGTH - 5.660**

CONTRACT NO.: CNQ928  
LET TO CONTRACT: 12/2/2016  
CONTRACTOR: APAC-ATLANTIC, INC.  
BID PRICE : \$7,647,910.65  
EST. COMPLETION DATE: JANUARY, 2021



**TENNESSEE DEPARTMENT OF TRANSPORTATION**  
**Project Status**

1/13/2021

**JEFFERSON COUNTY SR-35 US-411**

PIN: 101401.02

**INTERSECTION OF SR-92 / DICKEY ROAD TO GRAPEVINE HOLLOW ROAD (CONSTRUCTION-NEW)**  
**LENGTH - 2.620**

CONTRACT NO.: CNR275  
LET TO CONTRACT: 12/8/2017  
CONTRACTOR: CHARLES BLALOCK & SONS, INC.  
BID PRICE : \$32,586,269.70  
EST. COMPLETION DATE: JANUARY, 2021