

MORGAN - ROANE COUNTIES SR-62	PIN: 124516.03
FROM ROCK BRIDGE ROAD IN MORGAN COUNTY TO NEAR SR-61 IN ROANE COUNTY (IA)~ Length - 4.7 (Widen) The Concept Report (Planning Document) is complete.	
ROANE COUNTY I-40	PIN: 124523.00
BRIDGE OVER CLINCH RIVER AND NFA A774, LM 11.15 (IA)~ Length - 0.3 (Bridge Replacement) The Concept Report (Planning Document) is complete.	
ROANE COUNTY I-40	PIN: 132715.00
WB LANES, FROM NEAR LM 16.93 TO NEAR LM 16.95 (SLIDE REPAIR) (Mitigation - Slide) The Preliminary Engineering (PE-Design) is underway.	
ROANE COUNTY SR-1 US-70	PIN: 101244.00
FROM SR-61(US-27) IN ROCKWOOD TO MIDTOWN Length - 6.8 (Location and Environmental Study) ~The Right-of-Way and/or Utility process is underway.	
ROANE COUNTY SR-1 US-70	PIN: 101244.03
FROM SR-382 TO NEAR RURITAN ROAD (IA)~ Length - 3.5 (Widen) The Right-of-Way and/or Utility process is underway.	
ROANE COUNTY SR-29 US-27	PIN: 124525.00
(SOUTH ROANE STREET), BRIDGE OVER EMORY RIVER, LM 7.48 (IA)~ Length - 0.2 (Bridge Replacement) The Preliminary Engineering (PE-Design) is underway.	
ROANE - MORGAN COUNTIES SR-29 US-27	PIN: 101411.00
FROM SR-61 IN HARRIMAN (ROANE COUNTY) TO SR-62 IN MORGAN COUNTY Length - 9.7 (Location and Environmental Study) ~The Preliminary Engineering (PE-Design) is underway.	
ROANE COUNTY SR-29 US-27	PIN: 124526.00
BRIDGE OVER SR-29/SR-61, LM 12.10 (IA) Length - 0.0 (Bridge Replacement) The Preliminary Engineering (PE-Design) is underway.	

ROANE COUNTY SR-61 US-27

PIN: 131357.00

FROM NEAR SCANDLYN HOLLOW ROAD TO OLIVER SPRINGS CITY LIMITS

Length - 2.3 (Miscellaneous Safety Improvements)

A contract for construction is scheduled to be let in the 1st Quarter Calendar Year 2024.

ROANE COUNTY

PIN: 124520.00

POPLAR CREEK ROAD, BRIDGE OVER POPLAR CREEK, LM 9.24 (IA)~

Length - 0.0 (Bridge Replacement)

The Preliminary Engineering (PE-Design) is underway.

ROANE COUNTY

PIN: 124522.00

MAIN STREET, BRIDGE OVER INDIAN CREEK (IA)~

Length - 0.2 (Bridge Replacement)

The Preliminary Engineering (PE-Design) is underway.

ROANE COUNTY Caney Creek Road

PIN: 124519.00

CANEY CREEK ROAD, BRIDGE OVER CANEY CREEK, LM 3.94 (IA)

Length - 0.1 (Bridge Replacement)

The Right-of-Way and/or Utility process is underway.

ROANE COUNTY

PIN: 128634.65

VARIOUS LOCAL ROADS IN ROANE COUNTY (LOCAL ROADS SAFETY INITIATIVE)

Length - 0.0 (Safety)

The Environmental Document is Complete



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Project Status

11/20/2023

ROANE COUNTY I-40 US-27

PIN: 130034.00

INTERCHANGE AT SR-61 (US-27) FROM LM 5.21 TO LM 5.59 (INTERCHANGE LIGHTING) LENGTH - 0.380

CONTRACT NO: CNX198
LET TO CONTRACT: 6/23/2023
CONTRACTOR: STANSELL ELECTRIC COMPANY, INC.
BID PRICE: \$1,316,870.09
EST COMPLETION DATE: AUGUST, 2024

KNOX - ANDERSON - ROANE - MONROE - CLAIBORNE - SEVIER COUNTIES SR

PIN: 132284.02

ADA CURB RAMP UPGRADES ON VARIOUS ROUTES IN DISTRICT 18 & 19 (SAFETY) LENGTH - 15.400

CONTRACT NO: CNW296
LET TO CONTRACT: 8/19/2022
CONTRACTOR: WHALEY CONSTRUCTION, LLC
BID PRICE: \$1,078,489.00
EST COMPLETION DATE: NOVEMBER, 2023