CAMPBELL COUNTY  I-75  

Length - 0.3 (Intelligent Transportation System)
This project is in the early stages of development.

CAMPBELL COUNTY  I-75  

FROM NEAR ANDERSON-CAMPBELL COUNTY LINE TO NEAR SR-9 (APPALACHIAN HWY.) RT. AND 2425 ROYAL BLUE RD. LT. (IA)
Length - 4.8 (Widen)
The planning document is underway.

CAMPBELL COUNTY  I-75  

FROM NEAR MM 135 TO NEAR MM 160 (SR-9/US-25W, JELlico (IA)
Length - 25.0 (Intelligent Transportation System)
The engineering is scheduled to begin in the 2nd Quarter Calendar Year 2020.

CAMPBELL COUNTY  I-75  

FROM MILE MARKER 156 TO THE TENNESSEE-KENTUCKY STATE LINE
Length - 5.5 (Miscellaneous Safety Improvements)
The engineering is underway.

CAMPBELL COUNTY  I-75  

BRIDGES OVER SR-9, LM 30.67
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CAMPBELL COUNTY  SR-63  

FROM SCOTT COUNTY LINE TO I-75
Length - 6.5 (Environmental Studies)
~ The right-of-way and/or utility process is underway.
CAMPBELL COUNTY     SR-63

(PIN: 101406.04)
(HOWARD BAKER HWY.) FROM NEAR THE INTERSECTION OF SR-297 AND WEST OF OLD SR-63 TO WEST OF STINKING CREEK ROAD (TRUCK CLIMBING LANE) (***) (IA)
Length - 2.0  (Widen)
The right-of-way and/or utility process is underway.

CAMPBELL COUNTY     SR-63

(PIN: 101407.01)
(GENERAL CARL W. STINER HWY.), FROM NEAR MYERS LANE (LAFOLLETTE CITY LIMITS) TO NEAR FRONTIER ROAD/WOODSON LANE (IA)
Length - 4.9  (Widen)
A contract for construction is scheduled to be let in the 2nd Quarter Calendar Year 2020.

CAMPBELL COUNTY     SR-63

(PIN: 101407.02)
(GENERAL CARL W. STINER HWY.), FROM NEAR FRONTIER ROAD/WOODSON LANE TO NEAR CLAIBORNE COUNTY LINE (IA)
Length - 5.3  (Widen)
The right-of-way and/or utility process is underway.

CAMPBELL COUNTY     SR-90

(PIN: 114620.01)
AT LM 2.2 (ROCKFALL MITIGATION)
Length - 0.0  (Mitigation - Rockfall)
The engineering is underway.

CAMPBELL COUNTY

(PIN: 125450.55)
VARIOUS LOCAL ROADS IN CAMPBELL COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0  (Preliminary Engineering)
The environmental studies are complete.

CAMPBELL COUNTY

(PIN: 104027.45)
DOG CREEK IN COVE LAKE STATE PARK, STREAM MITIGATION
Length - 0.0  (Env Mitigation and Wildlife Connectivity)
The engineering is underway.
ANDERSON - CAMPBELL COUNTIES  SR-71  US-441  
FROM NEAR ANDERSON/CAMPBELL COUNTY LINE TO SR-9 IN ANDERSON COUNTY (RESURFACE & SAFETY) LENGTH - 5.100

<table>
<thead>
<tr>
<th>Contract No.:</th>
<th>CNT118</th>
</tr>
</thead>
<tbody>
<tr>
<td>Let to Contract:</td>
<td>3/29/2019</td>
</tr>
<tr>
<td>Contractor:</td>
<td>POTTER SOUTH EAST LLC</td>
</tr>
<tr>
<td>Bid Price:</td>
<td>$553,802.75</td>
</tr>
<tr>
<td>Est. Completion Date:</td>
<td>APRIL, 2020</td>
</tr>
</tbody>
</table>

CAMPBELL COUNTY  SIA
INDUSTRIAL ACCESS ROAD SERVING MATIX CORP. AND CAMEL MANUFACTURING IN CARYVILLE (RECONSTRUCTION) LENGTH - 2.000

<table>
<thead>
<tr>
<th>Contract No.:</th>
<th>CNR029</th>
</tr>
</thead>
<tbody>
<tr>
<td>Let to Contract:</td>
<td>5/12/2017</td>
</tr>
<tr>
<td>Contractor:</td>
<td>POTTER SOUTH EAST LLC</td>
</tr>
<tr>
<td>Bid Price:</td>
<td>$3,863,621.97</td>
</tr>
<tr>
<td>Est. Completion Date:</td>
<td>APRIL, 2020</td>
</tr>
</tbody>
</table>

CAMPBELL COUNTY  I-75
NEAR MM 151.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.010

<table>
<thead>
<tr>
<th>Contract No.:</th>
<th>CNT235</th>
</tr>
</thead>
<tbody>
<tr>
<td>Let to Contract:</td>
<td>5/10/2019</td>
</tr>
<tr>
<td>Contractor:</td>
<td>J &amp; M GRADING DIVISION, LLC</td>
</tr>
<tr>
<td>Bid Price:</td>
<td>$5,652,692.80</td>
</tr>
<tr>
<td>Est. Completion Date:</td>
<td>MAY, 2020</td>
</tr>
</tbody>
</table>

CAMPBELL COUNTY  SR-9  US-25W
BRIDGE OVER BIG CREEK, LM 24.15 IN LAFOLETTE (BRIDGE REHABILITATION) LENGTH - 0.016

<table>
<thead>
<tr>
<th>Contract No.:</th>
<th>CNT211</th>
</tr>
</thead>
<tbody>
<tr>
<td>Let to Contract:</td>
<td>6/21/2019</td>
</tr>
<tr>
<td>Contractor:</td>
<td>SOUTHERN CONSTRUCTORS, INC.</td>
</tr>
<tr>
<td>Bid Price:</td>
<td>$1,136,420.75</td>
</tr>
<tr>
<td>Est. Completion Date:</td>
<td>MAY, 2020</td>
</tr>
</tbody>
</table>

CAMPBELL COUNTY  SR-116
NEAR LM 4.5 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.030

<table>
<thead>
<tr>
<th>Contract No.:</th>
<th>CNT281</th>
</tr>
</thead>
<tbody>
<tr>
<td>Let to Contract:</td>
<td>8/9/2019</td>
</tr>
<tr>
<td>Contractor:</td>
<td>POTTER SOUTH EAST LLC</td>
</tr>
<tr>
<td>Bid Price:</td>
<td>$6,392,306.19</td>
</tr>
<tr>
<td>Est. Completion Date:</td>
<td>JUNE, 2020</td>
</tr>
</tbody>
</table>
CAMPBELL COUNTY  I-75
BRIDGES OVER SR-9, LM 30.67 (BRIDGE REPAIR) LENGTH - 0.040

CONTRACT NO.: CNT238
LET TO CONTRACT: 12/13/2019
CONTRACTOR: JONES BROS. CONTRACTORS, LLC
BID PRICE: $1,140,127.85
EST. COMPLETION DATE: JUNE, 2020