CAMPBELL COUNTY    I-75

Length - 0.3 (Intelligent Transportation System)
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2020.

CAMPBELL COUNTY    I-75

FROM NEAR ANDERSON-CAMPBELL COUNTY LINE TO NEAR SR-9 (APPALACHIAN HWY.) RT. AND 2425 ROYAL BLUE RD. LT. (IA)
Length - 4.8 (Widen)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

CAMPBELL COUNTY    I-75

FROM NEAR MM 135 TO NEAR MM 160 (SR-9/US-25W, JELLICO (IA)
Length - 25.0 (Intelligent Transportation System)
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2020.

CAMPBELL COUNTY    I-75

FROM MILE MARKER 156 TO THE TENNESSEE-KENTUCKY STATE LINE
Length - 5.5 (Miscellaneous Safety Improvements)
The engineering is underway.

CAMPBELL COUNTY    I-75

BRIDGES OVER SR-9, LM 30.67
Length - 0.0 (Bridge Replacement)
The engineering is underway.

CAMPBELL COUNTY    SR-63

FROM SCOTT COUNTY LINE TO I-75
Length - 6.5 (Environmental Studies)
~ The right-of-way and/or utility process is underway.
CAMPBELL COUNTY SR-63

(HOWARD BAKER HWY.) FROM NEAR THE INTERSECTION OF SR-297 AND WEST OF OLD SR-63 TO WEST OF STINKING CREEK ROAD (TRUCK CLIMBING LANE) (***)(IA)
Length - 2.0 (Widen)
The right-of-way and/or utility process is underway.

CAMPBELL COUNTY SR-63

(GENERAL CARL W. STINER HWY.), FROM NEAR FRONTIER ROAD/WOODSON LANE TO NEAR CLAiBORNE COUNTY LINE (IA)
Length - 5.3 (Widen)
The right-of-way and/or utility process is underway.

CAMPBELL COUNTY SR-90

AT LM 2.2 (ROCKFALL MITIGATION)
Length - 0.0 (Mitigation - Rockfall)
The engineering is underway.

CAMPBELL COUNTY

VARIOUS LOCAL ROADS IN CAMPBELL COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Miscellaneous Safety Improvements)
A contract for construction is scheduled to be let in the 3rd Quarter Calendar Year 2020.

CAMPBELL COUNTY

DOG CREEK IN COVE LAKE STATE PARK, STREAM MITIGATION
Length - 0.0 (Env Mitigation and Wildlife Connectivity)
The engineering is underway.
<table>
<thead>
<tr>
<th>Location</th>
<th>Description</th>
<th>Length (mi)</th>
<th>Contract No.</th>
<th>Let to Contract</th>
<th>Contractor</th>
<th>Bid Price</th>
<th>Estimated Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>ANDERSON - CAMPBELL COUNTIES</td>
<td>SR-71 US-441 FROM NEAR ANDERSON/CAMPBELL COUNTY LINE TO SR-9 IN ANDERSON COUNTY (RESURFACE &amp; SAFETY)</td>
<td>5.100</td>
<td>CNT118</td>
<td>3/29/2019</td>
<td>POTTER SOUTH EAST LLC</td>
<td>$553,802.75</td>
<td>JULY, 2020</td>
</tr>
<tr>
<td>CAMPBELL COUNTY</td>
<td>INDUSTRIAL ACCESS ROAD SERVING MATIX CORP. AND CAMEL MANUFACTURING IN CARYVILLE (RECONSTRUCTION)</td>
<td>2.000</td>
<td>CNR029</td>
<td>5/12/2017</td>
<td>POTTER SOUTH EAST LLC</td>
<td>$3,863,621.97</td>
<td>JULY, 2020</td>
</tr>
<tr>
<td>CAMPBELL COUNTY</td>
<td>I-75 NEAR MM 151.9 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY)</td>
<td>0.010</td>
<td>CNT235</td>
<td>5/10/2019</td>
<td>J &amp; M GRADING DIVISION, LLC</td>
<td>$5,652,692.80</td>
<td>JULY, 2020</td>
</tr>
<tr>
<td>CAMPBELL COUNTY</td>
<td>Stinking Creek Road STINKING CREEK ROAD (01280), BRIDGE OVER I-75, LM 16.36 (BRIDGE REPAIR)</td>
<td></td>
<td>CNU219</td>
<td>5/29/2020</td>
<td>TWIN K CONSTRUCTION, INC.</td>
<td>$306,841.00</td>
<td>SEPTEMBER, 2020</td>
</tr>
<tr>
<td>CAMPBELL COUNTY</td>
<td>I-75 NBL NEAR MM 143.2 (SLOPE STABILIZATION) (MAINTENANCE)</td>
<td>0.010</td>
<td>CNU220</td>
<td>5/15/2020</td>
<td>TWIN K CONSTRUCTION, INC.</td>
<td>$1,799,999.00</td>
<td>MAY, 2021</td>
</tr>
</tbody>
</table>
CAMPBELL COUNTY    SR-9    US-25W
BRIDGE OVER BIG CREEK, LM 24.15 IN LAFOLLETTE (BRIDGE REHABILITATION) LENGTH - 0.016

CONTRACT NO.: CNT211
LET TO CONTRACT: 6/21/2019
CONTRACTOR: SOUTHERN CONSTRUCTORS, INC.
BID PRICE: $1,136,420.75
EST. COMPLETION DATE: JULY, 2020

CAMPBELL COUNTY    SR-63
(GENERAL CARL W. STINER HWY.), FROM NEAR MYERS LANE (LAFOLLETTE CITY LIMITS) TO NEAR FRONTIER ROAD/WOODSON LANE (IA) (WIDEN) LENGTH - 4.920

CONTRACT NO.: CNU057
LET TO CONTRACT: 6/26/2020
CONTRACTOR: POTTER SOUTH EAST LLC
BID PRICE: $17,074,598.45
EST. COMPLETION DATE: MAY, 2023

CAMPBELL COUNTY    I-75
NBL NEAR MM 143.2 (SLOPE STABILIZATION) (MAINTENANCE) LENGTH - 0.010

CONTRACT NO.: CNT301
LET TO CONTRACT: 7/14/2019
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE: $500,000.00
EST. COMPLETION DATE: JULY, 2020

CAMPBELL COUNTY    SR-116
NEAR LM 4.5 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD) (SAFETY) LENGTH - 0.030

CONTRACT NO.: CNT281
LET TO CONTRACT: 8/9/2019
CONTRACTOR: POTTER SOUTH EAST LLC
BID PRICE: $6,392,306.19
EST. COMPLETION DATE: JULY, 2020

CAMPBELL COUNTY    I-75
BRIDGES OVER SR-9, LM 30.67 (BRIDGE REPAIR) LENGTH - 0.040

CONTRACT NO.: CNT238
LET TO CONTRACT: 12/13/2019
CONTRACTOR: JONES BROS. CONTRACTORS, LLC
BID PRICE: $1,140,127.85
EST. COMPLETION DATE: JULY, 2020