MORGAN - ROANE COUNTIES  SR-62

FROM ROCK BRIDGE ROAD IN MORGAN COUNTY TO NEAR SR-61 IN ROANE COUNTY (IA)
Length - 4.7 (Widen)
The planning report is complete.

ROANE COUNTY  I-40

RAMP IMPROVEMENTS AT STATE ROUTE 58 (EXIT 352) IN KINGSTON
Length - 0.3 (Ramp Improvements)
The engineering is underway.

ROANE COUNTY  SR-1  US-70

FROM SR-61(US-27) IN ROCKWOOD TO MIDTOWN
Length - 6.8 (Location and Environmental Study)
The engineering is underway.

ROANE COUNTY  SR-1  US-70

FROM SR-382 TO NEAR RURITAN ROAD (IA)
Length - 3.5 (Widen)
The engineering is underway.

ROANE COUNTY  SR-29  US-27

(SOUTH ROANE STREET), BRIDGE OVER EMORY RIVER, LM 7.48 (IA)
Length - 0.2 (Bridge Replacement)
The engineering is scheduled to begin in the 2nd Quarter Calendar Year 2020.

ROANE - MORGAN COUNTIES  SR-29  US-27

FROM SR-61 IN HARRIMAN (ROANE COUNTY) TO SR-62 IN MORGAN COUNTY
Length - 9.7 (Location and Environmental Study)
~The engineering is underway.

ROANE COUNTY  SR-29  US-27

BRIDGE OVER SR-29/SR-61, LM 12.10 (IA)
Length - 0.0 (Bridge Replacement)
The engineering is scheduled to begin in the 2nd Quarter Calendar Year 2020.
ROANE COUNTY    SR-61

INTERSECTION AT SR-62/SR-330 (WINTER GAP ROAD), LM 17.765 IN OLIVER SPRINGS
Length - 0.0  (Signalization)
The right-of-way and/or utility process is underway.

ROANE COUNTY

VARIOUS LOCAL ROADS IN ROANE COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0  (Miscellaneous Safety Improvements)
The environmental studies are complete.

ROANE COUNTY    Caney Creek Road

CANEY CREEK ROAD, BRIDGE OVER CANEY CREEK, LM 3.94 (IA)
Length - 0.1  (Bridge Replacement)
The engineering is underway.
ROANE - MORGAN COUNTIES  SR-29   US-27
FROM SR-61 IN HARRIMAN TO SOUTH OF WHETSTONE ROAD IN MORGAN COUNTY
(RECONSTRUCTION)  LENGTH - 3.370

CONTRACT NO.:  CNP047
LET TO CONTRACT:  2/13/2015
CONTRACTOR:  CHARLES BLALOCK & SONS, INC.
BID PRICE:  $62,793,238.69
EST. COMPLETION DATE:  APRIL, 2020