MORGAN - ROANE COUNTIES   SR-62

FROM ROCK BRIDGE ROAD IN MORGAN COUNTY TO NEAR SR-61 IN ROANE COUNTY (IA)
Length - 4.7  (Widen)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

ROANE COUNTY   I-40

RAMP IMPROVEMENTS AT STATE ROUTE 58 (EXIT 352) IN KINGSTON
Length - 0.3  (Ramp Improvements)
The engineering is underway.

ROANE COUNTY   SR-1   US-70

FROM SR-61(US-27) IN ROCKWOOD TO MIDTOWN
Length - 6.8  (Location and Environmental Study)
The engineering is underway.

ROANE COUNTY   SR-1   US-70

FROM SR-382 TO NEAR RURITAN ROAD (IA)
Length - 3.5  (Widen)
The engineering is underway.

ROANE COUNTY   SR-29   US-27

(SOUTH ROANE STREET), BRIDGE OVER EMORY RIVER, LM 7.48 (IA)
Length - 0.2  (Bridge Replacement)
The engineering is scheduled to begin in the 4th Quarter Calendar Year 2020.

ROANE - MORGAN COUNTIES   SR-29   US-27

FROM SR-61 IN HARRIMAN (ROANE COUNTY) TO SR-62 IN MORGAN COUNTY
Length - 9.7  (Location and Environmental Study)
~The engineering is underway.

ROANE COUNTY   SR-29   US-27

BRIDGE OVER SR-29/SR-61, LM 12.10 (IA)
Length - 0.0  (Bridge Replacement)
The engineering is scheduled to begin in the 3rd Quarter Calendar Year 2020.
TENNESSEE DEPARTMENT OF TRANSPORTATION
Project Status

7/22/2020

ROANE COUNTY     SR-61
PIN: 127485.00

INTERSECTION AT SR-62/SR-330 (WINTER GAP ROAD), LM 17.765 IN OLIVER SPRINGS
Length - 0.0 (Signalization)
The right-of-way and/or utility process is underway.

ROANE COUNTY
PIN: 125450.31

VARIOUS LOCAL ROADS IN ROANE COUNTY (LOCAL ROADS SAFETY INITIATIVE)
Length - 0.0 (Miscellaneous Safety Improvements)
The environmental studies are complete.

ROANE COUNTY     Caney Creek Road
PIN: 124519.00

CANEY CREEK ROAD, BRIDGE OVER CANEY CREEK, LM 3.94 (IA)
Length - 0.1 (Bridge Replacement)
The engineering is underway.
ROANE - MORGAN COUNTIES  SR-29  US-27
FROM SR-61 IN HARRIMAN TO SOUTH OF WHETSTONE ROAD IN MORGAN COUNTY
(RECONSTRUCTION) LENGTH - 3.370

CONTRACT NO.: CNP047
LET TO CONTRACT: 2/13/2015
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : $62,793,238.69
EST. COMPLETION DATE: JULY, 2020

ROANE COUNTY  I-40
EASTBOUND NEAR MM 341 TO NEAR MM 344 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD)
(SAFETY) LENGTH - 2.000

CONTRACT NO.: CNT275
LET TO CONTRACT: 2/23/2019
CONTRACTOR: CHARLES BLALOCK & SONS, INC.
BID PRICE : $1,000,000.00
EST. COMPLETION DATE: JULY, 2020

ROANE COUNTY  I-40
EASTBOUND NEAR MM 341 TO NEAR MM 344 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD)
(SAFETY) LENGTH - 2.000

CONTRACT NO.: CNU224
LET TO CONTRACT: 5/15/2020
CONTRACTOR: RICHARD GOETTLE, INC.
BID PRICE : $4,532,769.50
EST. COMPLETION DATE: JULY, 2022

ROANE COUNTY  I-40
WESTBOUND NEAR MM 342 TO NEAR MM 344 (SLOPE STABILIZATION) (FEBRUARY 2019 FLOOD)
(SAFETY)

CONTRACT NO.: CNU224
LET TO CONTRACT: 5/15/2020
CONTRACTOR: RICHARD GOETTLE, INC.
BID PRICE : $28,800,230.50
EST. COMPLETION DATE: JULY, 2022

ROANE COUNTY  SR-326
FROM NEAR SR-1 TO NEAR I-40 (RESURFACE & SAFETY) LENGTH - 1.320

CONTRACT NO.: CNU245
LET TO CONTRACT: 6/26/2020
CONTRACTOR: ROGERS GROUP, INC.
BID PRICE : $230,822.95
EST. COMPLETION DATE: OCTOBER, 2020
ROANE COUNTY     SR-58
FROM NEAR SR-72 TO NEAR I-40 (RESURF, SAFETY & BR REPAIR) LENGTH - 6.670

CONTRACT NO.: CNU245
LET TO CONTRACT: 6/26/2020
CONTRACTOR: ROGERS GROUP, INC.
BID PRICE: $1,613,790.85
EST. COMPLETION DATE: OCTOBER, 2020